

國立聯合大學校務基金

固定資產建設改良擴充執行情形明細表

中華民國112 年 03 月份

單位:新臺幣元

第 1 頁

計畫名稱	本年度可用預算數					累計預算 分配數 (2)	執 行 情 形						差異或 落 後 原 因	改進措施
	以前年度 保 留 數	本 年 度 法 定 預 算 數	本 年 度 奉准先行 辦 理 數	調 整 數	合 計 (1)		累 計 執 行 數				比較增減			
							實支數	應付 未付數	合 計 (3)	% (3)/(2)	金額(4)= (3)-(2)	% (4)/(2)		
一般建築及設備 計畫	0	86,584,000	0	0	86,584,000	5,326,000	10,161,513	0	10,161,513	190.79	4,835,513	90.79		
房屋及建築	0	0	0	4,000,000	4,000,000	1,358,000	1,578,768	0	1,578,768	116.26	220,768	16.26		
房屋及建築	0	0	0	4,000,000	4,000,000	1,358,000	0	0	0	0.00	-1,358,000	-100.00		
未完工程-房屋 及建築	0	0	0	0	0	0	1,578,768	0	1,578,768		1,578,768			
機械及設備	0	61,878,000	0	-4,000,000	57,878,000	3,062,000	5,304,105	0	5,304,105	173.22	2,242,105	73.22		
機械及設備	0	61,878,000	0	-4,000,000	57,878,000	3,062,000	5,218,830	0	5,218,830	170.44	2,156,830	70.44		
訂購機件-機械 及設備	0	0	0	0	0	0	85,275	0	85,275		85,275			
交通及運輸設備	0	4,307,000	0	0	4,307,000	56,000	2,662,767	0	2,662,767	4754.94	2,606,767	4654.94		
交通及運輸設 備	0	4,307,000	0	0	4,307,000	56,000	240,000	0	240,000	428.57	184,000	328.57		
訂購機件-交通 及運輸設備	0	0	0	0	0	0	2,422,767	0	2,422,767		2,422,767			
什項設備	0	20,399,000	0	0	20,399,000	850,000	615,873	0	615,873	72.46	-234,127	-27.54		
什項設備	0	20,399,000	0	0	20,399,000	850,000	615,873	0	615,873	72.46	-234,127	-27.54	設備購置係配合 各單位需求及財 務分類標準列帳 ，本期什項設備 較預計分配少。	督促確實依進度 執行。
總 計	0	86,584,000	0	0	86,584,000	5,326,000	10,161,513	0	10,161,513	190.79	4,835,513	90.79		
不動產、廠房及 設備	0	86,584,000	0	0	86,584,000	5,326,000	10,161,513	0	10,161,513	190.79	4,835,513	90.79		
房屋及建築	0	0	0	4,000,000	4,000,000	1,358,000	1,578,768	0	1,578,768	116.26	220,768	16.26		
機械及設備	0	61,878,000	0	-4,000,000	57,878,000	3,062,000	5,304,105	0	5,304,105	173.22	2,242,105	73.22		
交通及運輸設備	0	4,307,000	0	0	4,307,000	56,000	2,662,767	0	2,662,767	4754.94	2,606,767	4654.94		
什項設備	0	20,399,000	0	0	20,399,000	850,000	615,873	0	615,873	72.46	-234,127	-27.54		
總 計	0	86,584,000	0	0	86,584,000	5,326,000	10,161,513	0	10,161,513	190.79	4,835,513	90.79		

保存年限:10年