

國立聯合大學校務基金

固定資產建設改良擴充執行情形明細表

中華民國112 年 04 月份

單位:新臺幣元

第 1 頁

計畫名稱	本年度可用預算數					累計預算 分配數 (2)	執 行 情 形						差異或 落 後 原 因	改進措施
	以前年度 保 留 數	本 年 度 法 定 預 算 數	本 年 度 奉准先行 辦 理 數	調 整 數	合 計 (1)		累 計 執 行 數				比較增減			
							實支數	應付 未付數	合 計 (3)	% (3)/(2)	金額(4)= (3)-(2)	% (4)/(2)		
一般建築及設備 計畫	0	86,584,000	0	0	86,584,000	10,004,000	15,191,427	0	15,191,427	151.85	5,187,427	51.85		
房屋及建築	0	0	0	4,000,000	4,000,000	1,358,000	1,401,302	0	1,401,302	103.19	43,302	3.19		
房屋及建築	0	0	0	4,000,000	4,000,000	1,358,000	0	0	0	0.00	-1,358,000	-100.00		
未完工程-房屋 及建築	0	0	0	0	0	0	1,401,302	0	1,401,302		1,401,302			
機械及設備	0	61,878,000	0	-4,000,000	57,878,000	5,701,000	10,094,663	0	10,094,663	177.07	4,393,663	77.07		
機械及設備	0	61,878,000	0	-4,000,000	57,878,000	5,701,000	9,943,223	0	9,943,223	174.41	4,242,223	74.41		
訂購機件-機械 及設備	0	0	0	0	0	0	151,440	0	151,440		151,440			
交通及運輸設備	0	4,307,000	0	0	4,307,000	76,000	2,878,267	0	2,878,267	3787.19	2,802,267	3687.19		
交通及運輸設 備	0	4,307,000	0	0	4,307,000	76,000	455,500	0	455,500	599.34	379,500	499.34		
訂購機件-交通 及運輸設備	0	0	0	0	0	0	2,422,767	0	2,422,767		2,422,767			
什項設備	0	20,399,000	0	0	20,399,000	2,869,000	817,195	0	817,195	28.48	-2,051,805	-71.52		
什項設備	0	20,399,000	0	0	20,399,000	2,869,000	817,195	0	817,195	28.48	-2,051,805	-71.52	設備購置係配合 各單位需求及財 務分類標準列帳 ，本期什項設備 較預計分配少。	督促確實依進度 執行。
總 計	0	86,584,000	0	0	86,584,000	10,004,000	15,191,427	0	15,191,427	151.85	5,187,427	51.85		
不動產、廠房及 設備	0	86,584,000	0	0	86,584,000	10,004,000	15,191,427	0	15,191,427	151.85	5,187,427	51.85		
房屋及建築	0	0	0	4,000,000	4,000,000	1,358,000	1,401,302	0	1,401,302	103.19	43,302	3.19		
機械及設備	0	61,878,000	0	-4,000,000	57,878,000	5,701,000	10,094,663	0	10,094,663	177.07	4,393,663	77.07		
交通及運輸設備	0	4,307,000	0	0	4,307,000	76,000	2,878,267	0	2,878,267	3787.19	2,802,267	3687.19		
什項設備	0	20,399,000	0	0	20,399,000	2,869,000	817,195	0	817,195	28.48	-2,051,805	-71.52		
總 計	0	86,584,000	0	0	86,584,000	10,004,000	15,191,427	0	15,191,427	151.85	5,187,427	51.85		

保存年限:10年